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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 

pay-estimates and progress report. Close out activities for previous contract ongoing. 

Meetings Project Management calls:  Nov 3 and Nov 19 

Sampling Plan conference call with PRP:  Oct 15 

Key Milestones 
Completed 

Submit ASR for split samples. 
Field oversight and split sampling to start Nov 20th.  
Submit oversight QAPP on Nov 13. 
Submit weekly field reports. 

 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 

II.  Anticipate review of RI Report and feasibility study documents. 

Meetings Biweekly project phone calls:  Dec 17 

Key Milestones 
Forthcoming 

Complete this phase of field work oversight and split sampling. 

Review and provide comments on revisions to PRP’s QAPP and SOPs and sampling 
locations. 

 
Issues 
Technical: No issues 

Schedule: None   

Funding: No issues. 

   
IAG Summary 

Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 

Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27070607, #90 IAG Number:  DW96942057,   USACE # P2-132176 

IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2015 

Reporting 
Period: 

From:   To:  EPA RPM: USACE PM: 

03 Nov 2014 01 Dec 2014 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 

Budgeted Current Bill Previous Billed Total USACE Billed 

$172,646 $982.40 $138,005 $138,005 

  Contract – CDM Smith 

Budgeted Awarded Available 
to award 

Previous Cum. 
Invoiced 

Current Invoice Total Invoiced Remaining To Invoice 

$417,354 $355,085 $62,269 $308,465 $2,467 $310,932 $44,153 

   
Obligations Plan (FY) 

Contract Planned Date  Actual Tasks Notes 

W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 Dec 2014   Continued RI/FS Oversite Funding for field work 
   

Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 

Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 

Chris Kennedy Chemist 

Kris Ann Huber Contracting  

Julia Kisser  COR 

 

Amy S Darpinian      December 22, 2014 

Project Manager, 816-389-3897 



Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176

Funds Availability for In-House (USACE) and Contractor Tasks

RollingK_CostTrack.xlsx 12/22/2014

FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY15
Bill # 81 82 83 84 85 86 87 88 89 90

Item Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 377.58          238.49          201.87          169.98          356.72         217.29            119.51          83.12            130.69          306.84          40,055.69    
Administrative Overhead 110.13          69.56            58.88            49.59            104.05         63.39              34.87            24.25            36.77            86.31            12,307.96    
Labor 786.60          496.86          420.56          354.10          743.18         452.67            248.98          173.17          272.28          639.25          81,000.03    
Other COE (M&S fee) 4,870.47      

Total KCD This Period: 1,274            805               681               574               1,204           733                 403               281               440               1,032            139,037.67  

Cummulative Total: 132,884.44   133,689.35   134,370.66   134,944.33   136,148.28  136,881.63     137,284.99   137,565.53   138,005.27   139,037.67   
Funding Received (KCD)
Ctr Invoice Paid 13335 12,662         18,454            32,349          6,260            3,399            2,467            
Ctr Cumulative Total 222006 222006 235341 235341 248003 266,457          298,806        305,066        308,465        310,932        

 Total Billed this Period 1,274.31       804.91          14,016.31     573.67          13,865.95    19,187            32,752          6,541            3,839            3,499            
 Cumulative total billed 354,890.44   355,695.35   369,711.66   370,285.33   384,151.28  403,338.63     436,090.99   442,631.53   446,470.27   449,969.67   
Total IAG Rec'd 500,000        500,000        500,000        500,000        500,000       500,000          500,000        500,000        500,000        600,000        
Total IAG Remaining 145,110        144,305        130,288        129,715        115,849       96,661            63,909          57,368          53,530          150,030        
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